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Contract No. Contractor Amount Term Project Description Date Activity

02-100-1 Leon Billings $125,000.00
10/1/02 - 
6/30/04 Add time and monoey ($65,000) 7/17/2003 NCB to CPSS Mgr for review

7/28/2003 NCB to EO for review
8/7/2003 NCB to Agecny for review
8/1/2003 To Fiscal.
8/8/2003 Holding contract until NCB approved
9/2/2003 NCB to DGS/PD

9/25/2003
Responded to questions from 
DGS/PD on NCB

10/14/2003 NCB approved
10/15/2003 Contract to contractor for signature
10/22/2003 To BMB Chief for signature
10/23/2003 To DGS/Legal for approval

02-106-1 State Net $3,400.00
1/1/03-
12/31/04 Add money and time 10/31/2003 Preparing NCB

03-101 Breakthrough Technologies $129,614.00 7/1/03 - 
6/30/04

Provide tracking and reporting on emerging 
technologies

7/17/03 Drafting NCB

8/4/03 NCB to EO.

8/12/03 NCB to Agency

8/25/03 Drafting contract

9/2/03 NCB to DGS/PD

9/15/03 Contract to Fiscal

9/18/03 Questions from DGS/PD on NCB to 
contract mgr for responses

10/2/03 Contract back from Fiscal-holding 
until NCB approved

10/2/03 Chair's office completing competition 
matrix

10/25/03 NCB approved - Contract mailed to 
contractor for signature

03-103 CONCERT $130,000.00 9/25/03-
8/25/05

Fueling Station in India (Grant$) 9/2/03 Reviewing ASD-15 and NCB

9/9/03 Contract mgr editing NCB

9/15/03 Reviewing revised NCB

9/25/03 NCB to CPSS Mgr for review

10/9/03 NCB to DGS/PD for review
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10/16/03 Responding to questions from DGS

10/22/03 NCB approved

10/24/03 Contract to CPSS for review

10/31/03 Budget questions to contract mgr.

03-104 West Group $220,500.00
9/1/03-
8/31/04 Electronic Law Library 8/26/2003 Rec'd ASD-15

9/15/2003 Question to contract mgr

9/17/2003
On-hold contract mgr considering 
contract amount reduction.

10/3/2003 Sent reminder e-mail
10/16/2003 Call into DGS re: MSA
10/27/2003 Contract to CPSS for review
10/28/2003 Contract to Fiscal


